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EXECUTIVE SUMMARY 

This report documents the approach used in developing a conceptual restoration design for the 
Story Mill project area located in northeast Bozeman, Montana.  The Story Mill project area is 
comprised of three parcels:  North Parcel, South Parcel, and the Triangle Parcel.  Development 
of the conceptual restoration design for the Story Mill project area has followed a stakeholder 
driven process.  This process began in late 2012 with The Trust for Public Land (TPL) inviting 
interested people to provide their opinions on the potential uses of the Story Mill site through 
an online survey.  This was followed up by holding a community meeting at the Emerson 
Cultural Center on February 7, 2013.  Following this community outreach by TPL, a group of 
stakeholders were assembled by TPL on April 15, 2013 to develop preliminary goals for the 
project.   
 
RESPEC was hired at the end of June 2013 and continued this process of stakeholder outreach 
combined with the incorporation of technical information to develop a selected conceptual 
restoration design.  While several components have occurred simultaneously, this process has 
generally followed a sequence of steps intended to deliver a restoration design that accomplishes 
stated goals/objectives, provides the services and amenities sought after by stakeholders and the 
Bozeman community, and that is cost effective and constructible within the constraints of the 
site.  The series of steps used in this process and described in this report are: 
 

Development of an ecological conceptual model→ Refine goals/Performance 
Metrics→ Collect, compile, and collate data→ Determine design elements for use 
in conceptual restoration alternatives→ Develop an evaluation matrix→ 
Complete conceptual restoration design→ Package design into three restoration 
alternatives→ Select one conceptual restoration alternative. 

The overarching ecological goal for the project is:   

In consideration of site constraints and other project goals, restore and protect on-site 
natural processes necessary for a functioning riparian and wetland system.  

This goal is supported by the following five ecological objectives: 

E-1 
Provide hydrologic connectivity between stream floodplain and wetlands to maximize 
riverine and wetlands habitat diversity.   

E-2 
Remove river process constraints and non-natural features to the extent possible in the 
context of land ownership and access.  

E-3 
Remove or modify drainage and excavated features that disrupt and diminish 
groundwater-dependent wetland extent and functioning to restore wetland functions to the 
extent site constraints allow.   



 

   

E-4 Demonstrate improved water quality (temperature, nutrients and sediment measures).   

E-5 
Restore native plant diversity (upland, wetland and riparian communities) and minimize 
invasive plants.  

The design process for restoration of wetland, riparian, and stream systems at the Story Mill 
site included the conceptual level design of three alternatives and, subsequently, comparison 
and selection of a preferred alternative.  Three alternatives were developed that emphasized 
varying levels of ecological restoration actions and benefits.  All alternatives were developed 
with the intention of meeting ecological project goal and objectives, as well as integrating with 
the public access and recreational use planning that is being conducted as a parallel design 
process.  Brief descriptions of each alternative are provided below.  
 

Alternative 1 - Ecological Restoration I 
Alternative 1 would maximize restoration potential of wetland, riparian, and stream 

ecological processes within the physical and administrative constraints imposed on the site, 
while providing for public access and recreation and including key project elements for the 
enhancement of water quality in the East Gallatin River.  Ecological function is maximized 
through the removal of all structures and most existing infrastructure on the property, 
restoring historic drainage conditions to enhance and expand existing wetlands, by providing 
connectivity between the channel and floodplain, removing floodplain and wetland fill, and 
removing riprap and trash from the channel, banks, floodplain and wetlands, and by 
implementing an aggressive planting program that re-naturalizes the area with native plants 
and removes non-native plants.     

 
Alternative 2 - Ecological Restoration II, 
Alternative 2 would achieve significant restoration of wetland, riparian and stream ecological 

processes while retaining select structures and emphasizing less intensive treatment options.  
Functionality would be improved through the removal of most existing structures on the 
property, restoring historic drainage conditions, providing improved connectivity between the 
channel and floodplain, removing floodplain and wetland fill, and removing riprap and trash 
from the channel, banks, floodplain and wetlands, and by implementing an aggressive planting 
program that re-naturalizes the area with native plants and removes non-native plants.     

 
Alternative 3 – Passive Restoration 
The Passive Restoration Alternative allows for passive restoration of the project site in which 

no active restoration activities are pursued other than removal of select structures, selective 
removal of trash from the channel and banks, and the long term management of invasive weeds.  
Under the Passive Restoration Alternative ecological processes may continue to function at 
reduced levels but may ultimately return to a greater level of function over a much longer 
timeframe (decades).    
 

The Selected Alternative is a combination of Alternatives 1 and 2, which will maximize 
benefits to water quality, wetlands, and streams.  As proposed, the Selected Alternative will 
more than double the amount of wetlands found on the site, adding roughly 8.1 acres of restored 



 

   

wetlands to the roughly 7.5 acres of wetlands currently occurring on the three parcels that 
make up the project area.  Vegetative diversity is improved through native plantings,  
restoration of site hydrology, and ongoing weed control efforts.  It would also restore natural 
fluvial processes along 2,600 feet of the East Gallatin River through the removal of sidewalk 
rubble used as makeshift riprap, and the removal of old machinery and trash embedded in the 
channel and streambanks.   

 
The Selected Alternative maintains the extent of the current pond on the South Parcel, but 

naturalizes the shoreline through grading and willow plantings.  The potential for surface water 
quality improvements to Bozeman Creek is maximized through the creation of a new 1 acre 
backwater slough that will promote the deposition and uptake of nutrients found in creek 
waters.  Surface water quality improvements are also proposed for the East Gallatin River on 
the Triangle Parcel and on the North Parcel.  On these parcels the East Gallatin River is fairly 
incised and does not have as much access to its floodplain as is desirable.  The solution proposed 
by the Selected Alternative is to create roughly 1.9 acres of new floodplain area, of which 
roughly 70% would be wetlands and 30% riparian forest.  In addition, three new public access 
points to the East Gallatin River are proposed under the Selected Alternative. 

 
Construction of the Selected Alternative would require the excavation of over 20,000 cubic 

yards of fill material.  This material is planned to be repurposed and used as fill in a currently  
topographically depressed area of the North Parcel.  This will minimize haul costs and assist in 
the construction of other park amenities, such as a parking lot.  The projected construction cost 
for restoration actions under the Selected Alternative is $574,500.  As part of the proposed 
restoration actions, this includes the demolition and removal of the farm buildings found on the 
South Parcel and the storage garage on the Triangle Parcel, but does not include removal of the 
old slaughterhouse buildings or bridge found on the Triangle Parcel. 
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1.0  INTRODUCTION 

This report documents the approach used in developing a conceptual restoration design for 
the Story Mill project site located in northeast Bozeman, Montana, as shown in Figure 1-1.  The 
Story Mill project site is located at approximately 45°41ꞌ55ꞌꞌ N, 111°1ꞌ21ꞌꞌW in Gallatin County 
(Figure 1-1).  It encompasses portions of SE ¼ of Section 31 and SW ¼ of Section 32 in 
Township 1S, Range 6E, as well as portions of NE ¼ of Section 6 and NW ¼ of Section 5 in 
Township 2S, Range 6E. 

1.1 GENERAL APPROACH 

 

The development of the conceptual restoration design for the Story Mill project area has 
followed a stakeholder driven process.  This process began in late 2012 when The Trust for 
Public Land (TPL) invited interested people to provide their opinions on the potential uses of 
the Story Mill site through an online survey.  Six hundred and ninety surveys were completed 
primarily by people living within Gallatin County, and 72 percent of which live in Bozeman.  
This survey was followed-up by holding a community meeting at the Emerson Cultural Center 
on February 7, 2013.  Over 140 community members attended the meeting.  Respondents to the 
survey and attendees of the meeting indicated that their top usage options included the 
following:  

 To enhance trail connections along the Story Mill spur trail  

 To restore wetlands to benefit water quality 

 To create a new, natural area park for the city  

 To create a nature sanctuary.      

The top activities sought after in a new park were the use of new trails, opportunities to 
enjoy the river and water features, and opportunities for wildlife viewing. 
 

After this community outreach, TPL assembled a group of stakeholders on April 15, 2013, to 
develop preliminary goals for the project.  RESPEC was hired at the end of June 2013 and 
continued this process of stakeholder outreach combined with the incorporation of technical 
information to develop a selected conceptual restoration design.  While several components have 
occurred simultaneously, this process has generally followed a sequence of steps intended to 
deliver a restoration design that accomplishes stated goals/objectives, provides the services and 
amenities sought after by stakeholders and the Bozeman community, and is cost effective and 
constructible within the constraints of the site.  The series of steps used in this process and 
described in this report include the following: 
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Development of an ecological conceptual model→ Refine goals/Performance Metrics→ 
Collect, compile, and collate data→ Determine design elements for use in conceptual restoration 
alternatives→ Develop an evaluation matrix→ Complete conceptual restoration design→ 
Package design into three restoration alternatives→ Select one conceptual restoration 
alternative.  
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2.0  ECOLOGICAL CONCEPTUAL MODEL FOR RESTORATION 

A conceptual model of the riparian/wetland ecosystem occurring within the Story Mill project 
area was developed.  The goals of the conceptual model include the following: 

 Synthesize information about key riparian ecosystem components and drivers found at 
the Story Mill project site 

 Clearly illustrate the dominant relationships among ecosystem elements and historic, 
ongoing, and potential future stressors found at the site 

 Facilitate communication about the key system components and processes found at the 
site and their relationships to ecological restoration 

 Support management decisions about the site 

 Identify data gaps for adaptive management 

 Assist in identifying the specific prescription needed to restore site health and function. 

The ecological processes within the project site occur at the regional, watershed, and local 
scales.  The regional scale is the defined as the Townsend Basin Level IV Ecoregion.  The 
watershed scale is defined as the combined extent of the 12-digit hydrologic unit codes (HUCs) 
for Bozeman Creek and the four 12-digit HUCs that make up the East Gallatin River’s 
watershed, and the downstream end of each HUC originates at their confluence.  The total 
drainage area is 151.3 mi2.  The local scale, where any planned restoration activities would be 
implemented, are within the Story Mill properties owned by TPL and depicted in Figure 1-1.   
 

The temporal scale used in the conceptual model extends from pre-European settlement to 
current day for existing conditions and current functionality of the site.  To capture the 
potential effects of ecological restoration of the site, the temporal scale extends from today into 
the future for 25 years.  Furthermore, several of the functions provided by Story Mill riparian 
areas are either limited to the growing season, or operate most effectively during the growing 
season.  The growing season on the Story Mill site generally extends from April 20 through 
October 12 [Natural Resources Conservation Service, 2002]. 

 
While not comprehensive, the characteristics most relevant to any restoration actions taken 

on the site are captured in Table 2-1, and the most relevant relationships are shown in  
Figure 2-1.  
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Table 2-1.  Site Characteristics Relevant to Restoration Actions  

Site Characteristics 

CLIMATE (1981–2012) 

Growing Season (28°F or greater, 50 percent of the time) 

 May 5–October 1; 149 days 

Temperature (°F) 

 Minimum =  –32 (December 1983); Maximum = 100 (July 2002 and July 2007) 

Precipitation (inches) 

 Minimum = 12.42 (2001); Maximum = 25.57 (1997) 

 Mean = 19.46; Median =  19.03 

 Mean annual snowfall =  91.86 (primarily November–April) 

WATERSHED CHARACTERISTICS 

 Igneous geology in upper Bozeman Creek’s Watershed and alluvial at lower elevations 

 Sedimentary geology in upper East Gallatin River’s Watershed and alluvial at lower elevations 

 Site occurs at an elevation of 4,725 feet above mean sea level 

 Urbanization  

 Agriculture 

 Nonpoint-source pollution has degraded water quality in both creeks—nitrogen, phosphorous, fecal 
coliforms, and sediment. 

SURFACE FLOW REGIME/ALLUVIAL AQUIFER 

 Snowmelt hydrograph 

 Alluvial groundwater depths ranged from 0 to 57 inches below ground surface (bgs) in May 2013, 
generally tracked with the flow in the creeks, and dropped as the summer progressed. 

 The alluvial groundwater flows from south to north. 

FLOODPLAIN SOILS 

 Site generally contains silty clay and clay loams in upper profile, sand, and gravels at deeper depths.  
Alluvial GW is mainly associated with the sand/gravel layer 

 The western portion of the site, closer to Bozeman Creek, is generally more clayey than other areas of 
the site.  

SITE GEOMORPHOLOGY 

 Floodplain/valley bottom—depositional  

 Confluence of Bozeman Creek and the East Gallatin River 

 Site has been graded and drained for agriculture and a residence 

 Bozeman Creek and the East Gallatin River are both pool/riffle (C4) streams 

 Site generally drains from south to north.   

RIPARIAN VEGETATION 

 Highly disturbed—majority of the site is grassland and dominated by introduced and invasive/noxious 
species 

 Palustrine emergent (PEM) wetlands in meadows and Palustrine scrub-shrub (PSS) wetlands along 
creeks. Patches of coyote willow occur on the southwest side of the site   

 An aspen grove occurs on the northeast side of the site. 

ANIMALS 

 Migratory birds  (e.g., Sandhill Cranes, waterfowl, and songbirds) 

 Whitetail deer 

 Beaver. 
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Site Observations Relevant to the Conceptual Model 

1. Precipitation, or lack thereof, drives runoff in the system.  Snowpack has historically 
been the primary source of runoff.   

2. The characteristics of the watershed influence the timing, frequency, magnitude, and 
duration of runoff.  Urbanization and agriculture are two of the main watershed 
characteristics that affect runoff and sedimentation in the project area by increasing the 
area of impervious surfaces.  Impervious surfaces increase surface runoff, decrease time 
to runoff, and decrease infiltration and percolation into the shallow groundwater system 
and, thereby, potentially reduce the overall availability of groundwater, and/or the 
timing or duration that shallow groundwater is available on the site for wetland/riparian 
development.  Agricultural modifications to channels, including channelization and bank 
protection, can increase stream power, reduce floodplain access, and promote bank/bed 
erosion.  Surface water diversions, particularly for agricultural uses, can reduce late 
summer streamflows, which has consequences on  water availability for plants and can 
increase water temperatures in the creeks.  

3. Estimated 2-, 5-, 10-, and 25-year peak flows for Bozeman Creek in the project area are 
235, 421, 577, and 807 cubic feet per second (cfs), respectively (RESPEC 2013). 

4. Estimated 2, 5, 10, and 25 year peak flows for the East Gallatin River upstream of its 
confluence with Bozeman Creek are 387, 633, 828, and 1,120 cubic feet per second (cfs), 
respectively [RESPEC, 2013].  

5. The flooding of Bozeman Creek and the East Gallatin River is typically asynchronous. 

6. On site water availability and timing affects the types of riparian and wetland 
vegetation that will grow there.  The increased disturbance levels of active floodplains 
caused by flashier runoff enables the establishment and persistence of invasive species 
in urban riparian corridors. 

7. Erosion and depositional processes of Bozeman Creek and the East Gallatin River from 
natural and anthropogenic influences have shaped what remains of the site’s original 
macro and microtopography, including the overall drainage of the site, the original 
drainage swales, and the higher terrace in the northeast corner of the site. 

8. Topography influences seed deposition, establishment, and persistence. Site 
geomorphology directly affects the site’s overall water regime, as well as the microsite 
water regime, which has direct consequences on plant composition and density.  For 
example, cattails have a competitive advantage in areas that remain inundated for 
longer periods of time.  A site with a diverse water regime generally leads to a higher 
diversity of niches available for plants and animals to inhabit, which has consequences 
on productivity, nutrient cycling, foodchain and trophic relationships, as well as the 
rates of biogeochemical processes occurring in the soil.  
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9. Ice production for food storage is presumably the reason the pond was originally 
excavated on the site. 

10. Site clearing and hay production has had profound consequences to the vegetation found 
on the site, including the clearing of native riparian vegetation, the introduction and 
establishment of pasture grasses (including brome, orchard grass, timothy, reed canary 
grass, and Garrison creeping foxtail), and the introduction of noxious weeds (tansy, leafy 
spurge, and Canada thistle). 

11. Agriculture and urbanization in the watershed continue to provide nutrient-laden runoff 
to the site via surface and groundwater flows.  

12. The textures of on-site floodplain soils determines the baseline available water holding 
capacity and fertility of the site and, thereby, strongly influences which plant species 
will have a competitive advantage on the site.    

13. Beaver have inhabited the site in the past and may be an important consideration in 
reestablishing woody plants on the site, particularly aspen and willows.  Beaver 
management may become an important issue as the site is restored and becomes more 
naturalized. 
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3.0  REVISE GOALS AND DEVELOP PERFORMANCE CRITERIA 

Several goals for ecological restoration of the site were developed by a stakeholder group in 
April 2013.  While these original goals went toward identifying and formulating the desired 
outcomes for ecological restoration of the site, the RESPEC team felt that they needed 
additional refinement, that visualizing and identifying the desired future condition of the site 
and developing specific performance criteria would benefit the project and serve to establish the 
restoration philosophy used by the design team.   

 
To this end, a meeting of the project stakeholders listed in Table 3-1 was held at TPL offices 

in Bozeman, Montana, on July 19, 2013.  The purpose of the meeting was to discuss the 
ecological goals and performance criteria for restoration actions at the Story Mill project area.  
The meeting was facilitated by Mr. Rich McEldowney and Mr. Mike Rotar of RESPEC. 

Table 3-1. Participants in the Ecological Goals and Performance Criteria 
Development Meeting, July 19, 2013 

Name Organization Title Telephone Email 

Rich 
McEldowney RESPEC Riparian 

Ecologist 406.599.2138 rich.mceldowney@respec.com  

Tom Hinz TPL Consultant 406.580.1950 ecolegacyconsulting@gmail.com 

Pat Byorth 

Trout Unlimited/ 
Greater Gallatin 
Watershed 
Council 

Vice Chair 406.548.4830 pbyorth@tu.org  

Peter Skidmore Consultant Principal 406.600.8536 peter@peterskidmore.com  

Maddy Pope TPL Project 
Manager 406.522.7450 maddy.pope@tpl.org  

Michael Rotar RESPEC 
Water 
Resources 
Engineer 

406.570.1035 mike.rotar@respec.com  

Steve Carpenedo 

Montana 
Department of 
Environmental 
Quality 

Wetland 
Scientist 406.444.3527 scarpenedo2@mt.gov  

Because the project area has been so disturbed over the years, photographs from several 
wetlands in the area were shared with the group to promote a discussion about the ecological 
potential of the site. These photographs included the following: 

 Bridger Creek upstream of Drinking Horse Mountain 

 Bridger Creek near the Bridger Creek Golf Course 
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 Bozeman Creek north of Goldenstein Road 

 Groundwater dependent wetlands near Morningstar Elementary School 

 East Gallatin Recreation Area (located just downstream from the project area). 

These wetlands were then contrasted by specific slides of the East Gallatin River, Bozeman 
Creek, and the groundwater-supported wetlands found on the Story Mill project area that have 
been impacted by over 100 years of human habitation and agricultural modifications.  

 
The following points were made by the stakeholders: 

1. The preferred future condition of the site is for it to reach its ecological potential, as 
shown in Figure 3-1.  Based on less-disturbed wetlands found in the area, the ecological 
potential of the site is a riparian forest and shrub complex with scrub/shrub and 
emergent wetlands in the lower/wetter areas.  The dominant hydrology will be the 
creeks along the two stream corridors and alluvial groundwater in the central portion of 
the site.    

2. The confluence of Bozeman Creek and the East Gallatin River makes the presence of 
wetlands both critical and priceless for the services they provide humans and wildlife.  
For this reason, wetland acreage on the site should be maximized within the constraints 
found on the site. 

3. To the extent possible, restoration activities should be process based, and they should 
focus on removing human-imposed stressors on the system, so the site can heal itself.  
This will be particularly effective along the stream corridors.  This type of approach will 
protract the restoration timeframe, but it is significantly less expensive and, ultimately, 
more sustainable and preferable. 

4. The groundwater-dependent wetlands in the central portion of the site have been 
dramatically altered and will require a much more active approach to restoration. 

5. Design alternatives should include additional restoration activities to be completed in 
the future.       

6. The public should be informed about the healing process.  While not expanded on during 
this meeting, thoughts included: (1) why restoration is important, (2) specific process-
based remedies and habitat-specific actions being implemented for site restoration, 
(3) the timeframe for restoration, and (4) the constraints affecting site restoration. 

7. Access to the creeks is a high priority for the public.  

The results of the group effort and the ongoing development of the goals and performance 
criteria by Mr. McEldowney and Mr. Rotar are provided in Table 3-2.  Note that several of the 
performance metrics will continue to be developed as the site continues to be studied and 
understood during the ongoing restoration design process.   
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Table 3-2. Ecological Objectives and Performance Metrics for the Story Mill Project 
Site (Page 1 of 2) 

Ecological 
Objectives 

Performance 
Metrics 

Time 
Frame 

E-1 

Provide hydrologic connectivity 
between stream floodplain and 
wetlands to maximize riverine and 
wetlands habitat diversity.   

1. Flows > than the effective discharge 
have ready access to the floodplain in 
Bozeman Creek (BC) and East Gallatin 
River (EGR). 

2. The post-restoration extent of the 
active floodplain  is significantly 
greater (at least 50 percent) than the 
pre-restoration, active floodplain.  The 
active floodplain is defined as the area 
subject to flooding during the 2-year 
flood event.   

At completion 

At completion 

E-2 

Remove river process constraints 
and non-natural features to the 
extent possible in the context of 
land ownership and access.  

1. 100 percent of streambanks and 
streambed on TPL property and 
adjacent property with granted 
restoration access are free of human-
imposed constraints. 

At completion 

E-3 

Remove or modify drainage and 
excavated features that disrupt 
and diminish groundwater-
dependent wetland extent and 
functioning to restore wetland 
functions to the extent site 
constraints allow.   

1. Natural drainage patterns are restored 
to the site. 

2. Wetland hydrology is documented in 
12 of the 15 groundwater wells 
(80 percent). Wetland hydrology is 
defined as depth to water within 
12 inches of the soil surface for 
14 consecutive days during the growing 
season (May 5 to Oct. 1).   

3. Post-restoration extent of 
groundwater-dependent wetlands is 
significantly greater (at least 
50 percent) than pre-restoration 
groundwater wetland extent.   

4. Using the 2008 Montana Wetland 
Assessment Method, functional units 
found on the site are increased by 
50 percent.   

At completion 

5 years 

E-4 
Demonstrate improved water 
quality (temperature, nutrients, 
and sediment measures).   

1. Reduction and moderation of diurnal 
and seasonal surface and groundwater 
temperature fluctuations within the 
project area during late summer 
(August 15–September 30) (Modify as 
needed as monitoring information 
becomes available). 

2. Grid toss in pool tailouts shows a 
25 percent reduction in fine sediment 
within, and directly below, the project 
area. 

3. Develop metric for nutrients either 
using monitoring data (if possible), or 
based on TMDL. 

5–10 years 
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Table 3-2. Ecological Objectives and Performance Metrics for the Story Mill Project 
Site (Page 2 of 2) 

Ecological 
Objectives 

Performance 
Metrics 

Time 
Frame 

E-5 

Restore native plant diversity 
(upland, wetland and riparian 
communities) and minimize 
invasive plants.  

1. Native plant canopy cover is 
≥ 80 percent in each community type. 

2. Ecological integrity is improving based 
on a Floristic Quality Assessment 
(FQA).  The trend of the mean 
coefficient of conservatism (using all 
species) and the Floristic Quality Index 
(FQI) are increasing in all community 
types or are within 0.1 unit of a 
reference condition.   

3. Tree and shrub species exhibit diverse 
ages, as exhibited by differing heights 
and the active recruitment and 
establishment of young trees and 
shrubs. 

4. A long-term monitoring consortium is 
established to document change in 
vegetation communities and provide 
feedback for management decisions. 

10 years 
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4.0  DATA GATHERING 

A list of the data collected for use in the restoration design is provided in Table 4-1.   

Table 4-1. Summary List of Data Collected and Its Relevance to Restoration Design 
of the Story Mill Project Site (Page 1 of 3) 

Data Collected Relevance to Design 

2013 Topographic 
Data 
(LiDAR data) 

• Used in park planning and layout 

• Used in park management—access points, passive versus active recreation areas, 
and safety planning 

• Used to identify where earth moving modifications are needed to create different 
features 

• Used to quantify earth moving requirements, which are then used in developing 
construction cost estimates   

• Used in conjunction with site-specific channel survey and cross-section data for 
hydraulic modeling 

Building Structural 
Report 

• Provides information needed for cost estimates for demolition or for ongoing 
maintenance costs 

Climate  

• Helps to establish restoration potential 

• Used in water budgeting 

• Used in construction planning 

Existing 
Infrastructure and 
Utility Locations 

• Typically used as a design constraint for features to avoid disturbing or to remove. 

• Can be used to identify infrastructure that will be removed or re-purposed 

• Used in park planning 

Floodplain mapping 
• Provides an understanding of estimated water surface elevations under flood 
conditions and the extent to which the site could be impacted during a 1%-annual-
chance flood event 

Flow modeling/ 
simulations 
(HEC-RAS) 

• An important tool for visualizing and evaluating design alternatives 

• Simulate spatial extent and depth of water within the channel areas and across 
the floodplain to understand how different elements in the proposed alternatives 
affect water flow and distribution within the project area 

• Modeling can help to identify potential problem areas for management and/or 
design consideration 

Historic and Existing 
Wetland Mapping 

• Provides context for the project 

• Helps to show how the site has changed over time–site trajectory, geomorphic 
analysis, and vegetation analysis 

• Helps to establish restoration potential 

• Can provide insight for design elements 

Historic-to-Recent 
Aerial Photographs  

• Place site in context with its surroundings 

• Establish level of departure from undisturbed or less-disturbed conditions 

• Helps to establish a restoration potential for the site 

• Can help to identify past disturbances that may not be immediately obvious today 
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Table 4-1. Summary List of Data Collected and Its Relevance to Restoration Design 
of the Story Mill Project Site (Page 2 of 3) 

Data Collected Relevance to Design 

On-Site Groundwater 
Elevations 

• Alluvial groundwater is an important driver in wetland establishment; in general, 
knowledge of the physical and chemical characteristics of the soils found on site is 
important to understanding the site’s restoration potential 

• Used in water budgeting (infiltration and saturated hydraulic conductivities) 

• Useful to help identify which vegetation communities can be established where 

• In conjunction with surface water information, groundwater information improves 
understanding of how the site functions at different times of the year, and how 
that affects the spatial extent of wetlands and riparian areas found on site   

• Used in design as a site constraint to limit extent of flooding, to understand the 
functional limits of what is possible 

• Construction planning  

Period of Record 
Stream Flow Data 

• Identify timing and characteristic discharge in each creek, such as bankfull 
discharge, peak and, low-flow discharges 

• Informs restoration goals and success criteria and can be used as a quantitative 
metric in specific success criteria 

• Important for specific design elements related to bank repair and reactivation of 
secondary channels on the East Gallatin River 

• Evaluation of the potential to include stormwater-quality elements into the design 
for Bozeman Creek 

• Assists with identification of the type of bioengineering methods to be used where 

• Depending on design, they are often useful for identifying revegetation zones 

• Important to understanding alluvial groundwater levels observed on the site 

• Can help with on site management decisions (e.g., risk assessments and 
placement and type of infrastructure) 

• Construction-related issues, such as access  

• Needed for permitting   

Phase 1 
Environmental Site 
Assessment 

• Identifies if there are any hazardous materials known to occur on the site that 
may need special remediation or consideration 

Photographic 
Inventory 

• Provides a visual record of baseline conditions for a comparison to post-
construction conditions 

Soils 

• The physical and chemical characteristics of the soils found on site are important 
to understanding the site’s restoration potential 

• Used in water budgeting (infiltration and saturated hydraulic conductivities) 

• Useful to help identify which vegetation communities can be established where 

• Used to identify if soil amendments (e.g., compost) are needed or not  to promote 
vegetation establishment and growth 

Stream Channel and 
Pond Survey Data 

• Longitudinal profiles assist in understanding how the current system operates 
and what is needed to meet desired future condition (e.g., pool-glide-riffle-run 
relationships)   

• Channel cross-sections provide a better understanding of how the site performs 
relative to its discharge 

• Data is used in design to show what needs to be completed where, such as bank 
treatments 

• Bathymetry data from pond will be used to determine earth moving requirements, 
and revegetation components 



 

   18 

Table 4-1. Summary List of Data Collected and Its Relevance to Restoration Design 
of the Story Mill Project Site (Page 3 of 3) 

Data Collected Relevance to Design 

Stream Channel 
Pebble Counts 

• Provides information on stream power and shear stress needed in design for 
channel sediment competency calculations (e.g., aggradation/degradation 
predictions) 

• Provides information on sediment supply entering the stream upstream of the 
project area and allows the design to accommodate those inputs 

• Data can be used to help identify sediment supply problems and habitat 
impairment issues 

Vegetation Mapping 

• Noxious weed treatments 

• Recreation planning—maintenance requirements and activity centers 

• Revegetation planning, such as layout and composition of native species and 
communities found on site, prioritization of areas to keep natural, and other areas 
to convert  

• Wetland layout 

• Potential to salvage wetland soils and/or vegetation 

• Identify sources of plant material for revegetation (e.g., willow cuttings and sedge 
mats)  

Water-Quality 
Information 

• Provides context for the project 

• Can inform decision making on restoration goals and success criteria related to 
water quality 

• Can help identify specific design elements needed to improve water quality (e.g., 
retention times) 

Water Rights Review 
• Consultation with the MT Department of Natural Resources Consrvation (DNRC) 
on constraints posed by water availability for the project and different design 
elements that would not be acceptable for use in the project 

Watershed 
Groundwater 
Information 

• Provides context for the project 

• Use regional groundwater reports for the lower Gallatin watershed to better 
understand watershed-scale groundwater movement and seasonality 

Watershed Report for 
the Lower Gallatin 

• Provides context for the project 

Wetland Functional 
Assessments  

• Identifies baseline conditions of different wetland functions operating on the site 

• Useful as a success criteria—functional lift 

• Helps identify specific design elements or types of design elements that could be 
incorporated into the design to enhance or restore specific functionality 

• Helps to identify stressors/constraints affecting the site that can temper 
restoration expectations   
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5.0  ALTERNATIVE DEVELOPMENT 

The design process for restoring wetland, riparian, and stream systems at the Story Mill site 
included the conceptual level design of three alternatives and, subsequently, comparing and 
selecting a preferred alternative.  Developing the three alternatives was conducted with the 
understanding that ultimately the selected alternative may include a combination of restoration 
elements from more than one of the alternatives in order to strike a balance between budgetary 
constraints and conservation and recreation goals.   

 
Alternative development was accomplished by meeting with TPL on August 5, 2013, to 

develop restoration approaches or themes and discuss specific constraints affecting ecological 
restoration of the site, and the specific design elements that could be used to address site 
constraints and achieve project goals. 

 
Through this meeting and a subsequent follow-up with meeting participants, three 

alternatives were developed that emphasized varying levels of ecological restoration actions and 
benefits.  The descriptions of each alternative are provided below and the list of specific design 
elements assigned to each alternative is provided in Table 5-1.  All alternatives were developed 
with the intention of meeting ecological project goals and integrating with the public access and 
recreational use planning that is being conducted as a parallel design process. The extent of 
removing existing structures and infrastructure, that currently constrain ecological processes, is 
a dominant variable used to differentiate among the three alternatives.  A “minimal action” 
alternative was included to provide a comparison of anticipated outcomes and associated costs 
of the two restoration alternatives to a minimal level of site stewardship.  

5.1 ALTERNATIVE 1—ECOLOGICAL RESTORATION I 

Alternative 1 would maximize the restoration potential of wetland, riparian, and stream 
ecological processes within the physical and administrative constraints imposed on the site, 
while providing for public access and recreation and including key project elements for the 
enhancement of water quality in the East Gallatin River.  Restoring ecological processes would 
maximize wetland, riparian, and stream functionality for water-quality improvement, flood flow 
attenuation, wildlife and fish habitat, short- and long-term surface water storage, foodchain 
support, groundwater discharge/recharge, and the site’s potential for recreation and education.   
Ecological function is maximized by removing all structures and most existing infrastructure on 
the property; restoring historic drainage conditions to enhance and expand existing wetlands; 
providing connectivity between the channel and floodplain; removing floodplain and wetland 
fill; removing riprap and trash from the channel, banks, floodplain and wetlands; and 
implementing an aggressive planting program that re-naturalizes the area with native plants 
and removes non-native plants.     



 

   20 

Table 5-1.  Restoration Design Elements by Alternative For the Story Mill Project 

Restoration Design Elements 
Alternative 

1 2 3 

North Parcel 

Expand East Gallatin River floodplain, excavate fill, 
and expand potential for water-quality improvement +++ ++ — 

Pedestrian river access    

Restore wetland and vegetative diversity +++ ++ + 

River corridor cleanup—remove riprap and trash   — 

South Parcel 

Remove farm buildings     

Keep driveway up to bend for trail    

Reconfigure pond/ditch   — 

Excavate Bridger Creek floodplain, and expand 
potential for water-quality improvement  

 — — 

Restore wetland and vegetative diversity +++ ++ + 

Pedestrian river access — — — 

Pedestrian wetland observation trails   — 

Multiuse connector trail    

River corridor cleanup—remove riprap and trash  — — 

Triangle Parcel 

Remove garage    

Remove slaughterhouse buildings  — — 

Remove bridge  — — 

Pedestrian river access  (convert driveway)   — 

Truncate driveway at house   — 

Expand East Gallatin River floodplain, excavate fill, 
and expand potential for water-quality improvement  +++ ++ — 

Restore wetland and vegetative diversity +++ ++ + 

River corridor cleanup—remove riprap and trash +++ ++ — 

 = included in alternative 
— = not included in alternative 
+++ = highest level of effort 
++ = moderate level of effort 
+ = lowest level of effort. 
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5.2 ALTERNATIVE 2—ECOLOGICAL RESTORATION II 

Alternative 2 would achieve significant restoration of wetland, riparian, and stream 
ecological processes while retaining select structures and emphasizing less intensive treatment 
options.  Restoring ecological processes would restore significant wetland and riparian 
functionality for water-quality improvement, flood flow attenuation, wildlife and fish habitat, 
short- and long-term surface water storage, foodchain support, groundwater discharge/recharge, 
and the site’s potential for recreation and education.  Functionality would be improved by 
removing most existing structures on the property; restoring historic drainage conditions; 
providing improved connectivity between the channel and floodplain; removing floodplain and 
wetland fill; removing riprap and trash from the channel, banks, floodplain and wetlands; and 
implementing an aggressive planting program that re-naturalizes the area with native plants 
and removes non-native plants.     

5.3 ALTERNATIVE 3—PASSIVE RESTORATION 

Alternative 3 allows for the passive restoration of the project site in which no active 
restoration activities are pursued other than removing select structures, and trash from the 
channel and banks as well as the long-term management of invasive weeds.  Under the Passive 
Restoration Alternative, ecological processes may continue to function at reduced levels but may 
ultimately return to a greater level of function over a much longer time frame (decades).    
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6.0  EVALUATION MATRIX 

Eighteen criteria were developed to evaluate each of the alternatives in an objective manner.   
When possible, they were made quantifiable.  These evaluation criteria are discussed in Table 
6-1 and Table 6-2 lists how each relates to the five ecological restoration objectives.  Six of the 
criteria are general project considerations, five are related to financial concerns, six relate to the 
first objective (E-1), five relate to each of the second and third objectives (E-2 and E-3), seven 
relate to the fourth objective (E-4), and six relate to the fifth objective of the project (E-5). 
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Table 6-1.  Explanation of Evaluation Criteria (Page 1 of 2) 

Evaluation Criteria Comments 

1. 
Probability of meeting ecological objectives (low, 
moderate, high) 

Provides a general, overall idea of how each of the 
alternatives meet ecological objectives.  More specific 
quantitative measures are provided in other criteria.  

2. 
Relative complexity of project; difficulty of 
implementation (low, moderate, high) 

Provides a qualitative measure of risk of project delays and 
budget overruns.  It is based on the relative complexity 
involved in implementing an alternative.  The underlying 
logic is that the more complex the alternative, the more 
opportunities there are for things to go wrong.   

3. 
Relative level of uncertainty in project outcome 
(low, moderate, high) 

Based on design team’s observations and data gathered, 
analyzed, and modeled to date, this measure provides a 
qualitative assessment of the relative level of uncertainty 
the project team has in the overall predicted outcomes for 
each alternative.  

4. 
Acres of riverine wetland habitat restored at project 
completion 

Based on predicted local hydrology.  Riverine wetlands 
depend on bank overflow for their hydrology and provide 
different functions than slope wetlands.  Restoring riverine 
wetlands depends on removing fill material from 
floodplains.  The area of restored riverine wetlands is based 
on the predicted 2-year flood event. 

5. 
Acres of slope wetland habitat restored at project 
completion 

Based on predicted local hydrology on the South Parcel and 
restoration actions in the southwest corner of the Triangle 
Parcel.  Slope wetlands depend on groundwater for their 
hydrology and function differently than riverine wetlands.  
Restoration efforts for slope wetlands include the 
modification/re-grading of the man-made pond and drainage 
features on the South Parcel. 

6. 
Perimeter to area ratio of largest, contiguous 
wetland polygon (feet:sq. ft) 

This criterion provides a measure of interior core wetland 
habitat—the lower the number the more interior core 
habitat.  Given the existing wetland configuration, the 
amount of edge habitat on the existing polygons would be 
expected to decrease (become less complex) and the interior 
core wetland habitat to increase.   

7. Montana wetland assessment functional units 

Integrates wetland acreage and wetland functionality.  
Functional units are based on predicted function scores and 
wetland acreages.  The four assessment areas (AAs) used 
were developed and functional units summed together by 
alternative.  The AAs used were  slope wetlands on South 
Parcel, Bozeman Creek from I-90 to Osterman’s storage 
units, East Gallatin River from L Street to Mill Ditch, and 
East Gallatin River-Mill Ditch to Bridger Drive.  The largest 
increase in functional units would come from restoring slope 
wetlands on the South Parcel. 

8. Extent of ponded open water (acres) 
This is a feature that has been identified by the community 
as a desirable amenity.  Seasonal and perennial open water 
are considered equally at their maximum pool elevation. 

9. Total acres of temporary disturbance Risk of invasive/noxious plant species spreading. 

10. 
Acres of restored riparian habitat within 5 years of 
project completion 

Based primarily on active planting efforts on site. 
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Table 6-2.  Explanation of Evaluation Criteria (Page 2 of 2) 

Evaluation Criteria Comments 

11. 
Increase in the length of streambank where creek is 
allowed to freely access its active floodplain (feet)(a) 

Measure of hydrologic connectivity between channel and 
floodplain based on the predicted 2 year flood event. 

12. Increase in the extent of floodplain area (acres) 

Measure of hydrologic connectivity of channel and floodplain 
and functionality of floodplain.  Complements Criterion #11.  
Considers total fill removal area in the floodplain of the 
East Gallatin River (i.e., 10-year flood event).  

13. 
Length of East Gallatin River streambanks and 
streambed on TPL property that are free of direct 
human-imposed constraints (feet) 

Measure of process constraints.  This metric only considers 
direct constraints, not indirect constraints.  For example, at 
a particular flow level, a bridge exerts a constraint on a 
channel for a few hundred feet up and downstream of  its 
location.  This metric only considers the direct impact of the 
physical length of bridge that occurs on either streambank 
that is constricting the channel.  For this reason, it will  
underrepresent the actual adverse effect the bridge has on 
the creek at higher flow levels.  In addition, the effect of the 
bridge on flow and the consequences to creek channel and 
banks are acknowledged to change at different flows.  

14. Estimated cubic yards of excavation 

Metric useful for planning and costs.  Excess clean soil is 
assumed to be disposed of in the northwestern portion of the 
North Parcel, which is currently lower in elevation 
compared to the eastern side.  

15. Estimated construction cost (excluding demolition) 
Financial metric.  Estimate is commensurate with the 
conceptual level of design.  See Appendix B for information 
on assumptions. 

16. Estimated demolition cost 
Provides detail on financial aspect of project.  Developed 
from RS means estimates.  See Appendix B for information 
on assumptions. 

17. Estimated cost of building maintenance 

Provides detail on financial aspect of project.  This 
calculation is primarily to show that there is an ongoing cost 
associated with keeping the buildings, but the actual cost 
for maintenance will likely differ substantially from the 
numbers used here for comparison.  Building maintenance 
is based on $1000/building/year for 10 years.  The chicken 
coop on the South Parcel is not counted. 

18. Number of public access points to creek 

This is a feature that has been identified by the community 
as a desirable amenity.  Alternatives 1 and 2 would have 
two access points on the North Parcel, no access points on 
the South Parcel, and 1 access point on the Triangle Parcel. 

(a)  The active floodplain is defined as the area subject to flooding during the 2-year flood event. 

 



 

  

Table 6-3.  Evaluation Criteria and Their Relevance to the Ecological Objectives of the Story Mill Project (Page 1 of 2) 

Evaluation 
Criteria 

General 
Project 

Consideration 

Financial 
Consideration 

Ecological Objectives 

E-1 
Hydrologic 

Connectivity 

E-2 
Remove 

River Process 
Constraints 

E-3 
Remove/ 
Modify 

Drainage 

E-4 
Demonstrate 

Improved 
Water 

Quality 

E-5 
Restore 

Native Plant 
Diversity 

1. 
Probability of meeting ecological 
objectives  
(low, moderate, high) 

X             

2. 
Relative complexity of project; 
difficulty of implementation  
(low, moderate, high) 

X             

3. 
Relative level of uncertainty in 
project outcome  
(low, moderate, high) 

X             

4. 
Acres of riverine wetland habitat 
restored at project completion 

    X     X X 

5. 
Acres of slope wetland habitat 
restored at project completion 

        X X X 

6. 

Perimeter to area ratio of 
largest, contiguous wetland 
polygon 
(square feet) 

        X X X 

7. 
Montana wetland assessment 
functional units 

    X X X X X 

8. 
Extent of ponded open water 
(acres) 

        X X   

9. 
Total acres of temporary 
disturbance 

X X         X 

10. 
Acres of restored riparian 
habitat within 5 years of project 
completion 

    X X X X X 

  

25 



 

  

Table 6-2.  Evalutaion Criteria and Their Relevance to the Ecological Objectives of the Story Mill Project (Page 2 of 2) 

Evaluation 
Criteria 

General 
Project 

Consideration 

Financial 
Consideration 

Ecological Objectives 

E-1 
Hydrologic 

Connectivity 

E-2 
Remove River 

Process 
Constraints 

E-3 
Remove/ 
Modify 

Drainage 

E-4 
Demonstrate 

Improved 
Water 

Quality 

E-5 
Restore 

Native Plant 
Diversity 

11. 
Increase in the length of creek 
allowed to freely access its active 
floodplain (feet)(a) 

    X X   X   

12. 
Increase in the extent 10 years of 
floodplain area  
(acres)  

  X X       

13. 

Percent of streambanks and 
streambed on TPL property that 
are free of human-imposed 
constraints 

    X X       

14. 
Estimated cubic yards of 
excavation 

X X           

15. 
Estimated construction cost 
(excluding demolition) 

  X           

16. 
Estimated demolition cost 
(2013 dollars) 

  X           

17. 
Estimated cost of building 
maintenance 

  X           

18. Number of access points to creek X             

Total 6 5 6 5 5 7 6 

(a)  The active floodplain is defined as the area subject to flooding during the 2-year flood event. 
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7.0  RESTORATION DESIGN 

This section describes the design process used, assumptions made, and the design 
constraints considered in developing the three conceptual restoration alternatives.  The three 
restoration alternatives are presented in Section 8.0 of this report. 

7.1 DESIGN PROCESS  

The specific methods used in developing the three conceptual alternatives included the 
following: 

1. Precipitation analysis 

2. Surface water analyses of Bozeman Creek and the East Gallatin River 

3. Alluvial groundwater analysis of the South Parcel 

4. Water rights analysis 

5. Vegetation analysis 

6. Projections for wetland establishment 

7. Cost estimating. 

7.1.1 Precipitation Analysis 

Climate data from the Western Regional Climate Center (WRCC) were evaluated for the 
Story Mill project site.  The closest active, most relevant weather station to the project site is 
located at Montana State University (National Climate Data Center COOP Station 241044).  
Precipitation averages 19.46 inches per year.  Figure 7-1 shows that May and June are the 
wettest months of the year and, thus, the time of year when wetlands in the project area are 
most likely to be their wettest [Western Regional Climate Center, 2013].   

 
Table 7-1 provides some context for precipitation during the data gathering activities in 2012 

and 2013.  Average precipitation between April and June typically totals 8.55 inches and 
11.68 inches between April and August.  Precipitation in April 2012 was above average but 
significantly below average in May and June 2012.  From April through June 2012, 
precipitation was 7.24 inches or approximately 1.31 inches below normal.  In 2013, precipitation 
in May, and to a lesser extent in June, was above average; though precipitation for April 
through June was 8.7 inches or approximately 0.15 inch above average [Western Regional 
Climate Center, 2013].  If the entire period from April through August is considered, then both 
2012 and 2013 had below average precipitation levels (Table 7-1).  Evaporation is high during 
these months and totals roughly 15 inches between April 1 and June 30 and 30.5 inches from 
April through August (Table 7-1).  The high level of evaporation underscores the semi-arid 
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flows of late May 2008 (1,900 cfs) and late May 2011 (1,450 cfs) roughly correspond to the 
predicted 25-year and 10-year flood events, respectively. 

 
7.1.3  Alluvial Groundwater Analysis 

Alluvial groundwater data were collected at 15 wells located around the South Parcel, as 
shown in Figure 7-4, during the 2013 growing season.  This data was evaluated in terms of the 
depth to water below the ground surface as well as its absolute elevation above mean sea level, 
which are illustrated in Figure 7-5.  The evaluation of the depth below ground surface provides 
information relevant to wetland establishment and projected future establishment.  An 
evaluation of groundwater elevations above mean sea level (e.g., 4,729 feet) provides 
information about the direction and gradient of groundwater flow.     
 

An analysis of the groundwater levels, when compared to the discharge of the East Gallatin 
River (Figure 7-5), shows that the groundwater found on the South Parcel fluctuates seasonally 
and episodically.  Alluvial groundwater levels on the South Parcel are highest during the spring 
and decrease over the summer.  In 2013, the highest groundwater levels were observed on 
May 19 and corresponded to the highest recorded discharge levels for the East Gallatin River, 
which occurred on May 20.  Groundwater levels generally decreased over the rest of the 
summer, closely matching flows in the creeks, and were the lowest at the end of August.  In 
mid-September, as irrigation season came to an end, both flows in the creeks and the 
groundwater elevations increased on the South Parcel.  Groundwater was also observed to 
increase in response to rainfall events and corresponding increases in discharge in the East 
Gallatin River on June 14 and June 29.   

 
Alluvial groundwater levels were also related to actual surface elevations and then analyzed 

using a triangulated irregular network (TIN) in a geographic information system (GIS).  This 
analysis showed that groundwater is generally flowing from south to north across the South 
Parcel. 

 
Conclusions from this analysis of groundwater relevant to restoration design on the South 

Parcel include the following: 

 The hydrology of wetlands found on the interior portion of the South Parcel is directly 
linked to discharge in Bozeman Creek and the East Gallatin River. 

 Shallow, alluvial groundwater flows from south to north across the project area.   

 Wetlands on the South Parcel will be seasonally wettest between mid-May and mid-June; 
therefore, the design elevation for groundwater should be based on a high groundwater 
elevation.  Elevations of groundwater measured on May 19, 2013, were used in the 
restoration design.   
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Figure 7-5. Depth to Groundwater and Discharge of the East Gallatin River (below Bridger Creek) at the Story Mill 
Project Site (note that groundwater levels were not monitored continuously, and the lines between 
groundwater sampling dates are included to show trends in groundwater; actual groundwater levels likely 
fluctuated more frequently and more drastically than depicted). 
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 Precipitation levels were high in May 2013, but the discharge of the creeks did not reach 
the predicted 2-year flood event, which suggests that use of the May 19, 2013, 
groundwater levels is both reasonable and conservative.  

 
7.1.4 Water Rights Analysis 

A Mr. Steve Cook with the Montana Department of Natural Resources Conservation staff in 
Bozeman was consulted with regard to water rights for the project area.  No surface water 
rights or points of diversion are associated with any of the parcels in the Story Mill project area.  
There is one groundwater right from 1983 for the South Parcel (Water Right ID: 41H 49720 00).  
It allows for a flow rate of 16 gallons per minute, or 5.41 acre-feet per year, and the irrigation of 
0.5 acre of land.  According to their records there are three wells on the North Parcel, but none 
of them have water rights associated with them.  There is no water right associated with the 
pond.  The drainage ditch on the property is not a designated ditch and so appears to be a true 
drainage ditch that is not used for irrigation.  For this reason, if the ditch is filled no water 
rights would be affected. 

 
According to Montana State water law, if a site was historically a wetland and is being 

restored to a wetland, no water right is needed.  The Story Mill project area occurs just 
upstream from the confluence of Bozeman Creek and the East Gallatin River.  Just by its 
topographic position in the landscape one would expect this area to be extremely wet.  The 
South Parcel is in fact very wet as evidenced by the high groundwater table expressed at the 
pond and recorded in the 15 groundwater wells installed across the site, the need for a drainage 
ditch that crosses the property, and the several acres of existing wetlands currently found on 
the site.  Furthermore, the Gallatin Local Water Quality District’s 2004 report on wetlands and 
riparian resources in the Gallatin Valley indicate that the Story Mill project area was a wetland 
riparian area (English and Baker 2004).  Based on this information it appears that restoration 
actions will not require a water right. 

 
7.1.5 Vegetation Analysis 

RESPEC’s restoration design process considered several sources of information to better 
understand the composition and condition of vegetation currently occurring on the site.  These 
sources of information included the following: 

 Interpretation of historic aerial photography to better understand historic land uses and 
land management of the site 

 The wetland delineation of the site completed by River Design Group Inc. in July 2012 
[River Design Group Inc., 2012] 

 The Story Mill Vegetation Management Plan [TerraQuatic, 2013] 

 On-site field investigations in July and August 2013.  
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Native vegetation occurring within the project area has been highly disturbed by historic 
agricultural activities, such as land clearing and haying.  Use of the site by livestock may have 
also occurred, but in a limited capacity.  Current conditions of the vegetation occurring on the 
site reflect years of neglect and poor land management.  Much of the site is dominated by state-
listed noxious weeds, such as common tansy and Canada thistle.  Many of the wetland areas 
found on site are dominated by invasive species, such as reed canarygrass, Garrison creeping 
foxtail, or broadleaf cattail.  Smooth brome and other introduced pasture grasses are also 
common.   

 
There are five general vegetation communities on the Story Mill project site:  wetlands, 

riparian areas, upland herbaceous areas, an aspen forest, and the farmstead area (Appendix B).  
Plant species observed in each of these areas, and their relative abundance in the project area, 
are listed in Appendix B.    

 
The design approach toward vegetation and revegetation on the site was to include the 

following:  

 Minimize disturbances to the extent practicable 

 Maintain existing mature woody vegetation, such as cottonwoods in riparian areas and 
around the farm house 

 Use native plant species able to compete with existing vegetation 

 Ongoing irrigation and maintenance would not be possible, so the use of containerized 
plant material outside of wetland areas would not be possible 

 Noxious weed control would continue to be implemented on the site 

 Develop native seed mixes based on predicted water regimes (i.e., upland, riparian, and 
wetland) that use commercially available plant seed for species occurring on site or in the 
project vicinity.  

7.1.6 Projected Wetland Establishment 

Proposed restoration actions in the conceptual alternatives attempt to maximize wetland 
development, while adhering to specific design constraints and criteria, included not allowing 
the adjacent landowners’ properties to become wetter than they already area.   
 

Establishing new wetland areas was projected based on these restoration actions, as well as 
several pieces of information that integrate climatic, hydrologic, vegetation, physical soil 
information, and the site’s pre-settlement/ecological potential.  Recorded groundwater 
elevations and modeled gradients on the South Parcel for May 19, 2013, include the following: 

 Depth to groundwater below ground surface on the South Parcel in May and June 2013 
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 Existing wetland footprint as determined in July 2012 [River Design Group Inc., 2012] 

 Field observations of hydrophytic vegetation outside of the wetland boundaries 

 Soil texture (clay, silty clay loam, or coarser) and ability for capillary rise in the soils 

 Predicted 2-year flood elevations of Bozeman Creek and the East Gallatin River. 

7.1.7 Cost Estimating 

Unit costs were obtained from RSMeans Site Work and Landscape Cost Data for 2012 
[RSMeans, 2012], RESPEC local and regional experience, the Montana Department of 
Transportation (MDT) average bid prices 2012, Federal Highway Administration (FHWA) bid 
documents, and from vendors.  Subtotal costs were rounded up to the nearest $100.  
Mobilization was assumed to be 20 percent of the total cost; a 10 percent contingency was 
included for items that were overlooked or underpriced; and a 1-year, 3 percent inflationary 
value was included in the totals. 
 

It is important to understand that there are, typically, multiple options available for 
excavation and other earthwork that will vary by contractor based on the equipment that they 
own or are able to acquire and use on the project  The methods assumed for use in the 
conceptual cost estimates are one reasonable approach with associated representative costs. 
 

Every effort was made to provide realistic costs; however, there are many assumptions that 
are required to be able to make a cost estimate.  These assumptions are briefly covered in 
Section 7.2 and are provided in more detail in Appendix C. 

7.2 Assumptions 

A complete list of all of the assumptions used in the development of the conceptual 
alternatives is provided in Appendix C.  Assumptions common to all three alternatives are 
listed below.   

 
Global Assumptions 

1. Unit costs were developed from a variety of standard cost-estimating sources including:  
RSMeans cost data (national cost data base), MDT unit prices, specific quotes from local 
and regional suppliers/vendors, and cost information from other similar projects 
maintained by local RESPEC staff. 

2. Project implementation would incorporate standard contracting format and would be 
conducted during a favorable construction window. 

3. The following buffer distances would be maintained for buried utility lines (i.e., gas, 
sewer, and water): 
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 Utility Horizontal Buffer Vertical Buffer 

 Natural Gas 20 feet from line No disturbance of existing ground 
surface (NOTE:  This was changed to 25’ from line 

for the Selected Alternative). 

 Sanitary Sewer 5 feet from line Maintain minimum 5 feet of cover 

 Water 5 feet from line Maintain minimum 6.5 feet of cover 

4. Overhead electric power poles would maintain the existing ground elevation at their 
base and extend a minimum of 5 feet in any direction from the base.  Any grading 
outside of this circle would only occur at a 5H:1V slope or less. 

5. Building/structure removal would include all above-ground portions of the structures as 
well as foundations, slabs-on-grade, and bridge abutments.  No asbestos or lead paint is 
present in the buildings. 

6. Excavated material generated from on-site grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials.  
Excess, excavated soil material would be disposed of on site, primarily within the North 
Parcel. 

7. No hazardous materials occur on site. 

7.3 Design Constraints 

The following constraints were considered during the restoration design: 

 The East Griffin Road and bridge over the East Gallatin River cannot be moved or 
modified 

 The Osterman property and the Sebena property should not become more wet as a 
consequence of wetland development on the South Parcel 

 Restoration activities cannot occur on the Bryant Street right-of-way (South Parcel) 

 No disturbance within 25 feet of the natural gas pipeline (South Parcel) 

 No disturbance within 5 feet of the sewer pipelines (South Parcel) 

 No disturbance within 5 feet of the water pipelines (South Parcel) 

 Overhead electric lines occur on the North Parcel 

 There are no surface water rights associated for the property 

 The Story Mill Spur Trail occurs along the railroad right of way, which cannot be 
modified; this includes the railroad bridge over the east Gallatin River 

 Maintain mature cottonwood trees in the vicinity of the farmhouse 
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 Maintain mature cottonwoods along the East Gallatin River on the North Parcel 

 Invasive plants, such as reed canarygrass, Garrison creeping foxtail, and cattails, may 
limit the extent to which native vegetation is able to become established 

 The watershed is becoming more urbanized, which could continue to exacerbate the 
timing, magnitude, and frequency of discharge in response to snowmelt and rain events 

 Non-point-source pollution will continue to enter the project site from upstream sources.  
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8.0  RESTORATION ALTERNATIVES 

The three restoration alternatives are generally described in Chapter 5.0 of this report.  
These three alternatives progress from the most extensive restoration activities in 
(Alternative 1–Ecological Restoration I), to more modest restoration activities (Alternative 2–
Ecological Restoration II), to a minimum level of planned restoration activities (Alternative 3–
Passive Restoration).  These three alternatives are compared and contrasted in Table 8-1 
through the use of an evaluation matrix with 18 different metrics (Chapter 6.0 also provides 
descriptions of the metrics).  A summary costing table is provided in Table 8-2, and figures are 
included in Appendix D. 
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Table 8-1. Evaluation Matrix for Three Conceptual Restoration Design Alternatives 
Proposed For the Story Mill Project Area 

Evaluation Criteria 

Alternative 

Restoration I  Restoration II Passive 
Restoration 

1. Probability of meeting ecological objectives (low, 
moderate, high) High High–Moderate Moderate–Low 

2. Relative complexity of project; difficulty of 
implementation (low, moderate, high) Moderate Moderate Low 

3. Relative level of uncertainty in project outcome 
(low, moderate, high) Low–Moderate Low–Moderate Low 

4. Acres of riverine wetland habitat restored at 
project completion (acres) 1.4  0.6  0 

5. Acres of slope wetland habitat restored at 
project completion (acres) 

6.7  6.6  0 

6. Perimeter-area ratio of largest, contiguous 
wetland polygon (feet:square feet) 0.01 0.015 0.028 

7. Montana Wetland Assessment functional units 110 105 65 

8. Extent of ponded open water (acres) 0.2  0.03  0.5  

9. Total acres of temporary disturbance (acres) 11.4  8.7  1.4  

10. Acres of restored riparian habitat within 5 years 
of project completion (acres) 5.4  3.9  0 

11. 
Increase in the length of streambank where 
creek is allowed to freely access its active 
floodplain (feet)(a) 

1,375. 830. 0 

12. Increase in the extent of floodplain area (acres) 5.0  1.5  0 

13. 
Length of East Gallatin River streambanks and 
streambed on TPL property that are free of 
direct human-imposed constraints (feet) 

2,600 
(100%) 2,580 1,030 

14. Estimated cubic yards of excavation (cubic 
yards) 28,410  10,410  1,840  

15. Estimated construction cost (excluding 
demolition) $485,800  $331,500  $102,300  

16. Estimated demolition cost $248,100  $139,200 $139,200 

17. Estimated cost of building maintenance $10,000  $30,000  $80,000  

18. Number of public access points to creek 3 3 1 

(a)  The active floodplain is defined as the area subject to flooding during the 2-year flood event.  

 



 

   42 

Table 8-2. Summary Costs of Restoration Design Elements at the Story Mill 
Project Area (Estimated by M. Johnson and Reviewed by 
M. Rotar and R. McEldowney September 10, 2013) (Page 1 of 2) 

Story Mill Restoration Alternatives—Conceptual Cost Estimate by Parcel and Alternative 

 

Restoration I 
($) 

Restoration II 
($) 

Passive 
Restoration 

($) 

North Parcel 

Expand East Gallatin River floodplain, 
excavate fill  76,800 33,700 33,700 

Pedestrian river access 3,700 3,700 3,700 

Restore wetland and vegetative diversity(a) 0 0 0 

River corridor cleanup—remove riprap and 
trash 5,400 5,400 5,400 

North Parcel Subtotal 85,900 42,800 42,800 

South Parcel 

Remove farm buildings  84,600 84,600 84,600 

Keep driveway up to bend for trail 1,100 1,100 1,100 

Reconfigure pond/ditch(b) 0 0 0 

Excavate Bozeman Creek floodplain, expand 
water-quality potential 27,600 0 0 

Restore wetland and vegetative diversity 112,400 108,100 108,100 

Pedestrian wetland observation trails 14,700 14,700 14,700 

Multiuse connector trail 17,000 17,000 17,000 

River corridor cleanup—remove riprap and 
trash 3,100 0  0  

South Parcel Subtotal 260,500 225,500 225,500 

Triangle Parcel 

Remove garage 20,000 20,000 20,000 

Remove slaughterhouse buildings 81,900 0 0 

Remove bridge 7,300 0 0 

Pedestrian river access (convert driveway) 1,900 1,900 1,900 

Truncate driveway at house(b) 0 0 0 

Expand East Gallatin floodplain, excavate fill, 
expand water-quality potential  

80,800 18,200 18,200 

Restore wetland and vegetative diversity 9,900 41,900 41,900 
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Table 8-2. Summary Costs of Restoration Design Elements at the Story Mill 
Project Area (Estimated by M. Johnson and Reviewed by 
M. Rotar and R. McEldowney September 10, 2013) (Page 2 of 2) 

Story Mill Restoration Alternatives—Conceptual Cost Estimate by Parcel and Alternative 

 

Restoration I 
($) 

Restoration II 
($) 

Passive 
Restoration 

($) 

Triangle Parcel (Continued) 

River corridor cleanup—remove riprap and 
trash 3,500 3,500 3,500 

Triangle Parcel Subtotal 205,300 85,500 85,500 

Alternative  Subtotal 551,700 353,800 353,800 

Mobilization—General Requirements (20%) 110,400 70,800 70,800 

10% Contingency  55,200 35,400 35,400 

1-Year Inflation (3%)  16,600 10,700 10,700 

Conceptual Construction Cost Estimate 733,900 470,700 470,700 

(a)  Item included within expand East Gallatin River floodplain category 

(b)  Item included within restore wetland and vegetative diversity category. 
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9.0  SELECTED ALTERNATIVE 

The Trust for Public Land reviewed the three conceptual alternatives and selected design 
elements that provided the most overall benefit for the proposed park, in consideration of the 
stated goals, previous stakeholder and community input, and budgetary considerations.  The 
resulting combination of design elements is termed the ‘selected alternative’ though it is 
comprised of design elements from all three conceptual alternatives, as well as some new or 
‘revised’ design elements that were developed in response to the alternative conceptual designs.  
The design elements of the selected alternative are summarized in the following tables (Tables 
10 and 11), and depicted in figures provided in Appendix E. 

 
Restoration design elements of the selected alternative includes:  
South Parcel:  the proposed actions for Restoration I Alternative with some modifications, 

including removal of the beaver ponds, naturalization of the existing pond, reducing the 
extent of the proposed fill in the drainage ditch north of the pond to maintain current 
hydrologic conditions on the Sebena property, maintain driveway north of the farm 
buildings, maximize 2-year floodplain area in the Bozeman Creek slough. 

North Parcel:   the proposed actions for Restoration I Alternative with some modifications, 
including maximization of the 2-year floodplain area. 

Triangle Parcel:  the proposed actions for Restoration II Alternative with some 
modifications, including the maximization of the 2-year floodplain on the left bank, and 
a bank treatment with a bankfull bench on the right bank. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

   45 

Table 9-1.  Evaluation Matrix for the Selected Conceptual Restoration Design 
Alternative Proposed for the Story Mill Project Area. 

 

Evaluation Criteria Selected Alternative 

1. 
Probability of meeting ecological objectives (low, moderate, 
high). High 

2. Relative complexity of project; difficulty of implementation 
(low, moderate, high). 

Moderate 

3. Relative level of uncertainty in project outcome (low, 
moderate, high). 

Low-Mod 

4. Acres of riverine wetland habitat restored at project 
completion. 2.0 acres 

5. Acres of slope wetland habitat restored at project completion. 6.1 acres 

6. Perimeter-area ratio of largest, contiguous wetland polygon 
(feet:sq. ft.).  0.01 

7. Montana Wetland Assessment Functional Units. 110 

8. Extent of ponded open water (acres). 0.5 acres 

9. Total acres of temporary disturbance. 11.4 acres 

10. Acres of restored riparian habitat within 5 years of project 
completion. 2.8 acres 

11. Increase in the length of streambank where creek is allowed 
to freely access its active floodplain (feet).* 

1,375 ft. 

12. Increase in the extent of floodplain area (acres). 2.9 acres 

13. 
Length of East Gallatin River streambanks and streambed 
on TPL property that are free of direct human imposed 
constraints (feet). 

2,600 ft.         
(100%) 

14. Estimated cubic yards of excavation. 20,250 cy 

15. Estimated construction cost (excluding demolition). $435,300 

16. Estimated demolition cost. $139,200  

17. Estimated cost of building maintenance. $30,000  

18. Number of public access points to creek. 3 

*The active floodplain is defined as the area subject to flooding during the 2-year flood event.  
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Table 9-2.  Summary Costs of Restoration Design Elements for the Selected 
Alternative at the Story Mill Project Area (Page 1 of 2)  

 

Conceptual Cost Estimate for the Selected Alternative   
Selected Alternative 

($) 

North Parcel 

Expand E. Gallatin R. floodplain, excavate fill  76,800 

Pedestrian river access 3,700 

Restore wetland and vegetative diversity1 0 

River corridor cleanup - remove riprap and trash 5,400 

North Parcel Subtotal 85,900 

South Parcel 

Remove farm buildings  84,600 

Keep  driveway up to bend for trail 1,100 

Reconfigure pond/ditch2 0 

Excavate Bozeman CK floodplain, expand water quality potential 27,600 

Restore wetland and vegetative diversity 112,400 

Pedestrian wetland observation trails 14,700 

Multi-use connector trail 17,000 

River corridor cleanup - remove riprap and trash 3,100 

South Parcel Subtotal 260,500 

Triangle Parcel 

Remove garage 20,000 

Remove slaughterhouse buildings 0 

Remove bridge 0 

Pedestrian river access  (convert driveway) 1,900 

Truncate driveway at house2 0 

Expand E. Gallatin floodplain, excavate fill, expand water quality potential  18,200 

Restore wetland and vegetative diversity 41,900 

River corridor cleanup - remove riprap and trash 3,500 

Triangle Parcel Subtotal 85,500 
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Table 9-2.  Summary Costs of Restoration Design Elements for the Selected 
Alternative at the Story Mill Project Area (Page 2 of 2)  

Conceptual Cost Estimate for the Selected Alternative   

Selected Alternative 

Property Subtotal 431,900 

Mobilization - General Requirements (20%) 86,400 

10% Contingency  43,200 

1-Year Inflation (3%) 13,000 

Conceptual Construction Cost Estimate 574,500 

1 Item included within Expand E. Gallatin River Floodplain category 
2 Item included within Restore wetland and vegetative diversity category 
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APPENDIX A 
 

HYDROLOGIC AND HYDRAULIC ANALYSES FOR STORY MILL 
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APPENDIX B 
 

PLANT SPECIES IN THE STORY MILL PROJECT AREA 
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Table B-1.  Plant Species Observed on the Story Mill Project Area (Surveyed by Ms. Andrea Pipp on July 23, 2013) 
(Page 1 of 10) 
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Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

TREES                                        

Acer species 
maple 
seedlings  unknown  ‐‐‐           IF                

Seedlings of less than 
one foot observed in 
several places, but 
mature tree/shrub 
not observed. 

Fraxinus pennsylvanica  green ash  native  FAC        IF                      

Juniperus scopulorum 

Rocky 
Mountain 
juniper  native  ‐‐‐        VC                   

Probably a couple of 
juniper varieties or 
species are present 
at homestead. 

Malus species  crab apple  unknown  ‐‐‐        IF                   
Probably a 
horticultural species. 

Populus balsamifera  cottonwood  native  FAC        VC  VC  VC  VC          
Hybrids may be 
present. 

Populus tremuloides  quaking aspen  native  FACU     IF  F  IF              VC 

In Upland 
Herbaceous‐Parcel 3 
it is found along 
Story Mill Road. 

Pseudotsuga menziesii  Douglas‐fir  native  FACU        F                      

Salix fragilis  
weeping 
willow  exotic  FAC        VC  VC  VC  VC          

May be hybrids with 
S. alba. 

Sorbus species  mountain ash  unknown  ‐‐‐        IF                   
Probably a 
horticultural species. 

                                         

SHRUBS                                        

Alnus incana  speckled alder  native  FACW           VC  F                
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Cornus sericea syn. C. 
alba, C. stolonifera 

red‐osier 
dogwood  native  FACW           F  F  F     IF    

Population seems 
suppressed. 

Lonicera species  honeysuckle  unknown  ‐‐‐                 F          
Probably a 
horticultural species. 

Prunus virginiana  chokecherry  native  FACU  IF  IF  VC  VC     VC        IF 

Species or variety at 
homestead may 
differ from other 
parcels.  In Upland 
Herbaceous‐Parcel 3 
it forms a row at the 
southeast boundary. 

Rhus trilobata 
skunkbush 
sumac  native  ‐‐‐        IF                      

Ribes aureum  golden currant  native  FAC        F  F     IF             

Ribes species  currant  unknown  ‐‐‐        F  F     IF             

Rosa acicularis  prickly rose  native  FACU  IF                            

Rosa woodsii  Woods' rose  native  FACU        IF  F  F  IF        F    

Salix boothii  Booth's willow  native  FACW  IF     IF  VC  VC  IF  F          

Salix exigua 
streamside or 
coyote willow  native  FACW           F  VC  IF  IF  F    

VC in southwest 
portion of Parcel 1. 

Salix lutea  yellow willow  native  OBL           F        F          

Symphoricarpos 
occidentalis 

western 
snowberry  native  UPL  F     F  F  F  F        F    

Syringa species  Lilac  exotic  ‐‐‐        VC                      

                                         

FORBS                                        

Achillea millefolium  common  native  FACU  IF                            
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

yarrow 

Arctium minus  lesser burdock  exotic  UPL  IF  F  IF  F     F             

Asteraceae  Aster Family  unknown  ‐‐‐        IF                   
Possibly a 
horticultural species. 

Berteroa incana  hoary alyssum 

exotic 
(State 
noxious)  ‐‐‐  IF  F  IF     IF                

Brassicaceae 
Mustard 
Family  unknown  ‐‐‐                    IF          

Capsella bursa‐pastoris 
Shepherd’s 
purse  exotic  FACU  IF                            

Carduus nutans  musk thistle 

exotic 
(County 
noxious)  UPL     F                      

Primarily in the 
driveway. 

Centaurea maculosa 
spotted 
knapweed 

exotic 
(State 
noxious)  ‐‐‐  F  F                         

Cirsium arvense  Canada thistle 

exotic 
(State 
noxious)  FAC  VC  VC  VC  VC        VC     F    

Cirsium vulgare  bull thistle  exotic  FACU  IF        IF     IF  IF          

Conium maculatum 
poison 
hemlock 

exotic 
(State 
noxious)  FAC     IF           IF          

Border of upland and 
riparian habitats. 

Cynoglossum officinale 
hound's‐
tongue 

exotic 
(State 
noxious)  FACU  F  F  F        F        IF    

Epilobium ciliatum 
fringed 
willowherb  native  FACW                    IF          



 

   B-6

Species 
Common 
Name  Nativity W

et
la
nd

 In
di
ca
to
r*
 

U
pl
an

d 
H
er
ba

ce
ou

s 

U
pl
an

d 
he

rb
ac
eo

us
 

H
om

es
te
ad

 

Ri
pa

ria
n 

Ri
pa

ria
n 

Ri
pa

ria
n 

W
et
la
nd

 

W
et
la
nd

 

As
pe

n 
Fo
re
st
 

Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Euphorbia esula 
sulfur 
cinquefoil 

exotic 
(State 
noxious)  ‐‐‐           F  IF           IF 

Only in southeastern 
portion of Riparian 
Parcel 1. 

Galium aparine  stickywilly  native  FACU     IF  IF                      

Geum macrophyllum  
large‐leaved 
avens  native  FAC                    IF          

Glycyrrhiza lepidota  licorice‐root  native  FAC              F  IF             

Heracleum lanatum  syn. 
H. maximum  cow parsnip  native  FAC  IF        IF              F    

Hesperis matronalis 

dames rocket; 
mother‐of‐the‐
evening  exotic  FACU           IF                   

Iva xanthiifolia  syn. 
Cyclachaena xanthiifolia  carelessweed  native  FAC                 IF             

Lactuca serriola  prickly lettuce  exotic  FACU  IF  IF                         

Lamiaceae  Mint Family  unknown  ‐‐‐        IF                   
Possibly a 
horticultural species. 

Lemna minor  duckweed  native   OBL                    F          

Lepidium draba  syn. 
Cardaria draba  whitetop 

exotic 
(State 
noxious)  ‐‐‐  F                            

Leucanthemum vulgare  
syn. Chrysanthemum 
leucanthemum  oxeye daisy 

exotic 
(State 
noxious)  FACU           IF  IF           F    

Linaria vulgaris   yellow toadflax 

exotic 
(State 
noxious)  ‐‐‐     F        F                
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Lotus corniculatus 
bird's ‐foot 
trefoil  exotic  FAC        F                   

Occurs along 
driveway bordering 
Upland Herbaceous 
Parcel 1. 

Lysimachia ciliata 
fringed 
loosestrife  native  FACW           IF     IF             

Matricaria matricarioides  
syn. M. discoidea 

pineapple 
weed  exotic  FACU     IF                         

Medicago lupulina  black medick  exotic  FACU     IF              IF          

Melilotus officinale 
yellow sweet 
clover  exotic   FACU     IF     IF  IF                

Mentha arvensis 

field mint; 
American wild 
mint  native  FACW           IF        F          

Plantago major 
common 
plantain  exotic  FAC                    IF          

Polygonum (aviculare) 
(prostrate) 
knotweed  exotic  (FAC)     IF              IF       

Near wetland/upland 
edge 

Polygonum amphibium  
syn. Persicaria amphibia 

water 
smartweed  native  OBL           VC        F          

Potentilla anserina  syn. 
Argentina anserina 

common 
silverweed  native  OBL           F        IF          

Ranunculus acris  tall buttercup 

exotic 
(State 
noxious)  FAC  IF           IF     IF     IF 

Would be good to 
get a 2nd opinion on 
species. 
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Ranunculus sceleratus 
celery‐leaved 
buttercup  native  OBL                    IF          

Rorippa curvipes 
bluntleaf 
yellowcress  native  FACW                    IF          

Rumex crispus  curly dock  exotic  FAC     IF     IF        IF          

Rumex fueginus  syn. R. 
maritimus  golden dock  native  FACW                    IF          

Silene latifolia  syn. 
Lychnis alba  white campion  exotic  ‐‐‐     IF           IF          

Occurs on bank 
where overstory 
vegetation has been 
removed. 

Silene vulgaris  maidenstears  exotic  ‐‐‐     IF                         

Sisymbium species  mustard  exotic  ‐‐‐  IF  IF  IF                      

Solanum dulcamara 
climbing 
nightshade  exotic  FAC                 IF             

Solidago canadensis 
Canada 
goldenrod  native  FACU              IF                

Sonchus species     exotic  ‐‐‐                    IF          

Tanacetum vulgare  common tansy 

exotic 
(State 
noxious)  FACU  VC  VC  VC  VC  VC  VC  F  IF  IF    

Taraxacum officinale 
common 
dandelion  exotic  FACU  F  F  VC  VC        F          

Thlaspi arvense 
field 
pennycress  exotic  UPL  IF  IF                         

Tragopogon dubois  western salsify  exotic  ‐‐‐  IF  IF     IF                   
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Trifolium repens  white clover  exotic  FAC                    IF          

Urtica dioica  stinging nettle  native  FAC  IF              IF             

Verbascum thapsus 
common 
mullein  exotic  FACU     IF  IF                      

Verbena bracteata 
prostrate or 
carpet vervain  exotic  FAC     IF                      

Occurs in driveway 
bordering Upland 
Herbaceous Parcel 1 
and in Parcel 3. 

                                         

GRASS / GRASS‐LIKE                                        

Agropyron repens  syn.  
Elymus repens  quack grass  exotic  FAC  VC  VC  VC  VC  VC  VC   VC  IF  F    

Agrostis stolonifera  redtop  exotic  FAC           VC  VC  VC  VC  VC  F    

Alopecurus arundinaceus 

creeping 
meadow 
foxtail  exotic  FAC           VC  VC  VC  VC  VC       

Alopecurus pratensis 
field meadow 
foxtail  exotic  FAC                            

Suspected to occur, 
but not observed on 
July 23, 2013. 

Bromus (carinatus)  syn. 
B. (marginatus) 

California or 
mountain 
brome   native  ‐‐‐           F  F                

Bromus inermis  smooth brome  exotic  FAC  VC  VC  VC  VC  VC  VC             

Bromus japonicus 
Japanese 
brome  exotic  ‐‐‐  IF  IF                      

near wetland/upland 
boundary 

Bromus tectorum  cheatgrass 

exotic 
(State 
regulated)  ‐‐‐     F                         
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Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Calamagrostis stricta 
slimstem 
reedgrass  native  FACW                    F          

Carex aquatilis  water sedge  native  OBL                    IF          

Carex microptera 
small‐wing 
sedge  native  FACU                    IF          

Carex nebrascensis 
Nebraska 
sedge  native  OBL           IF        VC  F       

Carex pellita  syn.  C. 
lanuginosa  woolly sedge   native  OBL                    F          

Carex praegracilis 
clustered field 
sedge  native  FACW  F                 F          

Carex vesicaria  blister sedge  native  OBL                    IF          

Catabrosa aquatica 
water 
whorlgrass  native  OBL                    IF          

Dactylis glomerata  orchard grass  exotic  FACU  IF     VC  F                   

Eleocharis palustris 
common 
spikerush  native  OBL                    F          

Equisetum arvense  field horsetail  native  FAC           F  F  IF  F  F       

Equisetum hyemale 
tall scouring 
rush  native  FACW  IF                 IF          

Glyceria grandis 
American 
mannagrass  native  OBL                    IF          

Hordeum 
brachyantherum 

meadow 
barley  native  FACW                    F          
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

Hordeum jubatum  foxtail barley  native   FAC     F  IF           IF          

Juncus balticus  syn. J. 
arcticus 

Baltic or Arctic 
rush  native  FACW           F        F  F       

Juncus compressus  roundfruit rush  exotic  OBL  IF        F        F          

Juncus ensifolius 

swordleaf or 
dagger‐leaf 
rush  native  FACW           IF                   

Juncus interior  inland rush  native  FAC           F                   

Juncus longistylis  long‐style rush  native  FACW           IF                   

Juncus nodosus  knotted rush  native  OBL           IF                   

Pharlaris arundinacea 
reed 
canarygrass  native  FACW  IF        F  F  IF  VC  VC       

Phleum pratense 
common 
timothy  exotic  FAC  VC  F     F        F     F    

Poa pratensis 
Kentucky 
bluegrass  exotic  FAC        VC  F        F     F    

Scirpus mircrocarpus  

small‐fruited, 
red‐tinge, or 
panicled 
bulrush  native  OBL                    F          

Typha latifolia 
broad‐leaf cat‐
tail  native  OBL                    VC          
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Notes 

Parcel           South  Triangle  South  South  North  Triangle  South  Triangle  South    

VINE                                        

Clematis ligusticifolia 
western white 
clematis  native  FAC                 F             

Polygonum convolvulus 
black 
bindweed  exotic  ‐‐‐        F                      

*Wetland Indicator: Lichvar, R.  2012.  The National Wetland Plant List.  ERDC/CRREL TR‐12‐11.  U.S. Army Corps of Engineers, Cold Regions  
Research and Engineering Laboratory, Hanover, New Hampshire.  Obtained at <http://rsgisias.crrel.usace.army.mil/NWPL>. 

Occurrence: 

VC = Very Common occurrence 
F = Frequent occurrence 
IF = Infrequent 
occurrence 

Nomenclature follows:  Lesica, P.  2012.  Manual of Montana Vascular Plants.  Brit Press, Fort Worth, Texas. 
No rare plants observed. 
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APPENDIX C 
 

ASSUMPTIONS USED IN THE DEVELOPMENT OF  
THE CONCEPTUAL ALTERNATIVES 
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APPENDIX C 
ASSUMPTIONS USED IN THE DEVELOPMENT OF  

THE CONCEPTUAL ALTERNATIVES 

GLOBAL ASSUMPTIONS 

1. Unit costs were developed from a variety of standard cost estimating sources including:  
RSMeans Cost Data (national cost database), Montana Department of Transportation 
(MDT) unit prices, specific quotes from local and regional suppliers/vendors, and cost 
information from other similar projects maintained by local RESPEC staff. 

2. Project implementation would incorporate standard contracting format and would be 
conducted during a favorable construction window. 

3. The following buffer distances would be maintained for buried utility lines (i.e., gas, 
sewer, and water): 

 Utility Horizontal Buffer Vertical Buffer 

 Natural Gas 20 feet from line No disturbance of existing ground 
surface (NOTE:  This was changed to 25’ from line 

for the Selected Alternative). 

 Sanitary Sewer 5 feet from line Maintain minimum 5 feet of cover 

 Water 5 feet from line Maintain minimum 6.5 feet of cover 

4. Overhead electric power poles would maintain the existing ground elevation at their 
base and extend a minimum of 5 feet in any direction from the base.  Any grading 
outside of this circle would only occur at a 5H:1V slope or less. 

5. Building/structure removal would include all aboveground portions of the structures as 
well as foundations, slabs-on-grade, and bridge abutments.  No asbestos or lead paint is 
present in the buildings. 

6. Excavated material generated from on-site grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials.  
Excess, excavated soil material would be disposed of on-site, primarily within the North 
property. 

7. No hazardous materials occur onsite. 
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Alternative 1—Ecological Restoration I 

North Parcel Assumptions 

1. Excavated material generated from floodplain grading would be placed on site within 
the lower (west) portion of the former Bridger View trailer park. No grading of this 
placed material is assumed. 

2. The extent of debris removal (asphalt and concrete pieces) along the right (northern) 
streambank is limited to 35 percent of the existing bank length proposed for floodplain 
re-grading.  The removal of debris would extend 6 feet into the bank and have a vertical 
height of 6 feet from bank toe to upper limits. 

3. Existing mature trees (diameter at breast height (dbh) > 10 in.) along right bank would 
be left in place (along with any debris material that is functioning to support the tree).  
Gap areas between mature trees (identified on drawings) would be graded to facilitate 
floodplain access. 

4. Existing floodplain/wetland area on right bank would be used to control and filter right 
overbank return flows to the main channel. 

5. Dedicated pedestrian access to the East Gallatin River would occur at two locations 
within the North Parcel. 

South Parcel Assumptions 

1. Excavated material generated from floodplain/wetland grading would be placed on site 
within the North Parcel—lower (west) portion of the former Bridger View trailer park.  
No grading of this placed material is assumed. 

2. Excavated material generated from floodplain grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials. 

3. The existing driveway into the South Parcel from Griffin Drive will be maintained up to 
the point where it begins to curve to the east. 

4. Existing large trees within the farmstead area would be retained. 

5. The existing pond will be filled and re-graded; existing berms along both sides of the 
pond would be re-graded and used for fill material and planted with riparian vegetation. 

6. There will be no dedicated pedestrian access to the East Gallatin River or Bozeman 
Creek from within the South Parcel. 

7. Clean-up of debris along the river corridor will only occur along the left streambank 
(East Gallatin River). 

8. Existing gravel base material surrounding the farmstead buildings and extending up the 
driveway to where it would be terminated from Griffin Drive would be removed to a 
depth of 1 foot, and the resulting area would be revegetated with upland vegetation. 
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9. The water-quality floodplain slough/swale feature included for Bozeman Creek is based 
on the following assumptions: 

- Excavation of swale will not extend deeper than the adjacent Bozeman Creek channel 
invert.  This would minimize the potential for the slough feature to act as a drain to 
the adjacent Bozeman Creek channel. 

- A maximum of 2 percent of the total flow in Bozeman Creek would flow into the 
floodplain swale at the 2-year flood event. 

- The outfall of the slough back into Bozeman Creek would be adequately protected 
with vegetation and/or geotextiles to prevent erosion and headcutting up the slough. 

Triangle Parcel Assumptions 

1. Excavated material generated from floodplain grading would be placed on-site within 
the North Parcel—lower (west) portion of the former Bridger View trailer park.  No 
grading of this placed material is assumed. 

2. Excavated material generated from floodplain grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials. 

3. Dedicated pedestrian access to the East Gallatin River will occur at a single location 
within the Triangle Parcel. 

4. The existing car garage, bridge, and slaughterhouse buildings would be removed. 

5. The driveway into the parcel from Story Mill Road would be truncated at the existing 
house (green roof). 

Alternative 2—Ecological Restoration II 

North Parcel Assumptions 

 Excavated material generated from floodplain grading would be placed on site within the 
lower (west) portion of the former Bridger View trailer park. No grading of this placed 
material is assumed. 

 The extent of debris removal (asphalt and concrete pieces) along the right (northern) 
streambank is limited to 35 percent of the existing bank length proposed for floodplain 
re-grading.  Removal of debris would extend 6 feet into the bank and have a vertical 
height of 6 feet’ from bank toe to upper limits. 

 Existing mature trees (dbh > 10 inches) along right bank would be left in place (along 
with any debris material that is functioning to support the tree).  Gap areas between 
mature trees (identified on drawings) would be graded to facilitate floodplain access. 

 Existing floodplain/wetland area on the right bank would be used to control and filter 
right overbank return flows to the main channel. 
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 Dedicated pedestrian access to the East Gallatin River will occur at two locations within 
the North Parcel. 

South Parcel Assumptions 

1. Excavated material generated from floodplain/wetland grading would be placed on site 
within the North Parcel—lower (west) portion of the former Bridger View trailer park.  
No grading of this placed material is assumed. 

2. Excavated material generated from floodplain grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials. 

3. The existing driveway into the South Parcel from Griffin Drive will be maintained up to 
the point where it begins to curve to the east. 

4. Existing large trees within the farmstead area would be retained. 

5. The existing pond will be filled and re-graded; the existing berm along the west side of 
the pond would be re-graded and used for fill material, and the existing berm along the 
east side of the pond would not be re-graded and would be planted with riparian 
vegetation. 

6. There will be no dedicated pedestrian access to the East Gallatin River from within the 
South Parcel. 

7. No clean-up of debris along the river corridor (East Gallatin River) would occur. 

8. The area surrounding the farmstead buildings would be planted with upland seeding. 

Triangle Parcel Assumptions 

1. Excavated material generated from floodplain grading would be placed on site within 
the North Parcel—lower (west) portion of the former Bridger View trailer park.  No 
grading of this placed material is assumed. 

2. Excavated material generated from floodplain grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials. 

3. Dedicated pedestrian access to the East Gallatin River will occur at a single location 
within the Triangle Parcel. 

4. The existing car garage would be removed. 

5. The driveway into the parcel from Story Mill Road would be truncated at the existing 
house (green roof). 
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Alternative 3—Passive Restoration 

North Parcel Assumptions 

1. Dedicated pedestrian access to the East Gallatin River would occur at two locations 
within the North Parcel. 

South Parcel Assumptions 

1. Excavated material generated from re-grading would be placed on-site within the North 
Parcel—lower (west) portion of the former Bridger View trailer park.  No grading of this 
placed material is assumed. 

2. The existing driveway into the South Parcel from Griffin Drive will be maintained up to 
the point where it begins to curve to the east. 

3. There will be no dedicated pedestrian access to the East Gallatin River from within the 
South Parcel. 

4. Existing large trees within the farmstead area would be retained. 

5. No clean-up of debris along the river corridor (East Gallatin River) would occur. 

6. Existing gravel base material surrounding the farmstead buildings and extending up the 
driveway to where it would be terminated from Griffin Drive would be removed to a 
depth of 1 foot and the resulting area would be revegetated with upland vegetation. 

Triangle Parcel Assumptions 

1. Excavated material generated from floodplain grading would be placed on site within 
the North Parcel—lower (west) portion of the former Bridger View trailer park.  No 
grading of this placed material is assumed. 

2. Excavated material generated from floodplain grading consists of existing surface 
vegetation and clean soil.  Material does not contain large debris or hazardous materials. 

3. Dedicated pedestrian access to the East Gallatin River would occur at a single location 
within the Triangle Parcel. 

4. The existing car garage would be removed. 
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APPENDIX D 
 

CONCEPTUAL RESTORATION DESIGN ALTERNATIVE FIGURES 
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Table D-1.  Story Mill Conceptual Design Legend Supplement (September 12, 2013) 

Legend Item Description 

Overhead electric 

Overhead electric powerline.  A 5-foot buffer around the pole was used as a no 
disturb zone.  From that point outward, a 5:1 slope was used to bring that elevation 
down to surround the new floodplain elevation.  Altogether, this resulted in a 25–
foot buffer area around the power poles. 

Gas (40-foot buffer) Natural gas pipeline.  A 20-foot buffer was applied to either side of this pipeline to 
ensure no impacts would occur.  

Sanitary sewer (10-foot 
buffer) 

Sanitary sewer pipeline.  A 5-foot buffer was applied to either side of this pipeline to 
ensure no impacts would occur. 

Water (10-foot buffer) Water pipeline.  A 5-foot buffer was applied to either side of this pipeline to ensure 
no impacts would occur. 

Approximate property line Approximate property line of the parcels owned by The Trust for Public Land. 

Existing wetland Wetland polygons were delineated by River Design Group Inc. in 2012. 

Conceptual Trail 

The conceptual trail feature has two components, a wetland observation trail and a 
connector trail.  Both are at grade in upland and riparian areas and on 4-foot-wide, 
pressed wood boardwalk where it crosses wetlands.  For costing purposes it is 
assumed that the boardwalk would be built by the Montana Conservation Corps or 
by volunteers.   

Conceptual wetland 
The area predicted to meet the jurisdictional requirements of a wetland following 
restoration actions.  The polygons indicated as willow cuttings are also expected to 
meet the jurisdictional definition of a wetland. 

Conceptual floodplain 

The area that would be excavated to recreate floodplain areas.  The willow cutting 
polygons within these new floodplains represent the predicted extent of flooding 
during the 2-year flood event.  The surface of the floodplain and perimeter will be 
made to be more natural in the final design (if selected).  For conceptual design and 
costing purposes we assumed a 1% continuous gradient along the floor of the 
floodplain polygon from the edge of the stream to the outer extent of the polygons. 

Conceptual ditch grading 
These polygons represent the areas that would be filled and re-graded to raise 
groundwater elevations.  These newly re-graded areas would be seeded with a native 
wetland seed mix.  

Building/Structure 
removal 

Buildings and their foundations would be completely removed.  The bridge on the 
Triangle Parcel is included in this category.    

Willow cuttings Areas that would be planted with willow cuttings are expected to meet jurisdictional 
wetland requirements over time.  Cuttings would be planted in patches.   

Riparian vegetation 

Areas that would be drill seeded with a native riparian seed mix.  Containerized 
plantings are not currently proposed because of the need to provide irrigation for one 
or two years following installation.  However, we do have a list of proposed plantings 
if these are desired. 

Upland vegetation 

Areas would be drill seeded with a native upland seed mix.  Containerized plantings 
are not currently proposed because of the need to provide irrigation for 1 or 2 years 
after installation.  However, we do have a list of proposed plantings if these are 
desired.  For the upland seeding areas on the Triangle Parcel (particularly 
Alternatives 2 and 3), excavating the gravel parking lots to a depth of 1 foot, and 
replacing 1foot of topsoil prior to seeding with native upland species are envisioned.  

Natural revegetation Areas that are currently revegetating and do not require active restoration efforts. 
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APPENDIX E 
 

CONCEPTUAL RESTORATION DESIGN SELECTED ALTERNATIVE 
FIGURES 
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Table E-1.  Story Mill Conceptual Design Legend Supplement  

Legend Item Description 

Overhead electric 

Overhead electric power line.  A 5-foot buffer around the pole was used as a no 
disturb zone.  From that point outward, a 5:1 slope was used to bring that 
elevation down to surround the pole at the new floodplain elevation.  Altogether, 
this resulted in a 25–foot buffer area around the power poles. 

Gas (50-foot buffer) Natural gas pipeline.  A 25-foot buffer was applied to either side of this pipeline to 
ensure no impacts would occur.  

Sanitary sewer (10-foot 
buffer) 

Sanitary sewer pipeline.  A 5-foot buffer was applied to either side of this pipeline 
to ensure no impacts would occur. 

Water (10-foot buffer) Water pipeline.  A 5-foot buffer was applied to either side of this pipeline to ensure 
no impacts would occur. 

Approximate property line Approximate property line of the parcels owned by The Trust for Public Land. 

Existing wetland Wetland polygons were delineated by River Design Group Inc. in 2012. 

Conceptual Trail 

The conceptual trail feature has two components, a wetland observation trail and 
a connector trail.  Both are at grade in upland and riparian areas and on 4-foot-
wide, pressed wood boardwalk where it crosses wetlands.  For costing purposes it 
is assumed that the boardwalk would be built by the Montana Conservation Corps 
or by volunteers.   

Conceptual wetland 
The area predicted to meet the jurisdictional requirements of a wetland following 
restoration actions.  The polygons indicated as willow cuttings are also expected to 
meet the jurisdictional definition of a wetland. 

Conceptual floodplain 

The area that would be excavated to recreate floodplain areas.  The willow cutting 
polygons within these new floodplains represent the predicted extent of flooding 
during the 2-year flood event.  The surface of the floodplain and perimeter will be 
made to be more natural in the final design (if selected).  For conceptual design 
and costing purposes we assumed a 1% continuous gradient along the floor of the 
floodplain polygon from the edge of the stream to the outer extent of the polygons. 

Conceptual ditch grading 
These polygons represent the areas that would be filled and re-graded to raise 
groundwater elevations.  These newly re-graded areas would be seeded with a 
native wetland seed mix.  

Building/Structure 
removal Buildings and their foundations would be completely removed.   

Willow cuttings 
Areas that would be planted with willow cuttings are expected to meet 
jurisdictional wetland requirements over time.  Cuttings would be planted in 
patches.   

Riparian vegetation 
Areas that would be drill seeded with a native riparian seed mix.  Containerized 
plantings are not currently proposed because of the need to provide irrigation for 
one or two years following installation.   

Upland vegetation 

Areas would be drill seeded with a native upland seed mix.  Containerized 
plantings are not currently proposed because of the need to provide irrigation for 1 
or 2 years after installation.  For the upland seeding areas on the Triangle Parcel, 
excavating the gravel parking lots to a depth of 1 foot, and replacing 1-foot of 
topsoil prior to seeding with native upland species are envisioned.  

Natural revegetation Areas that are currently revegetating and do not require active restoration efforts. 

Naturalized pond 
The existing pond would be reconfigured and planted with willows.  Configuration 
is based on the original design by River Design Group. 
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